CERES Subsystem Delivery Schedule — October 2009
(Next Science Team Meeting — November 3 — 5, 2009, in Ft. Collins, CO)

Subsystem ngllinvl:rilry Delivery to Release to Reason for Delivery CIEeRIiESrl;b New Certified
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
CERESIib October 9 October 23 October 30 ERBE-like modifications. magneto-P4,
(SCCR 732) AMI-P6, &
AMI-X86
ERBE-like October 9 October 23 October 30 Delivering PGE CER2.4P1 (Unfiltering). X magneto-P4
(SCCR 727)
Instrument October 9 October 23 October 30 Updates to PGE CER1.1P7 (Ada) for NPP. warlock
(SCCR 715)
Instantaneous October 16 October 30 November 6 | Delivering PGE 5.1P2 in new directory magneto-P4
SARB structure to magneto.
(SCCR 733)
Inversion October 16 October 30 November 6 | Terra and Aqua Beta2-Edition3. X magneto-P4
(SCCR 704)
TISA October 16 October 30 November 6 Support Terra Edition2E and Aqua X magneto-P4
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1 &
CER10.0P2.
CERESIib October 23 November 6 | November 13 | Instrument updates — C version of magneto-P4
metadata. & AMI-P6

Instrument October 23 November 6 | November 13 | Build that runs full Terra/Aqua Baselinel- X AMI-P6
(SCCR 731) QC and Edition1-CV. PGE 1.1P§ (C++).
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CERES Subsystem Delivery Schedule — October 2009
(Next Science Team Meeting — November 3 — 5, 2009, in Ft. Collins, CO)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO October 23 November 6 | November 13 | Edition2 & maybe Beta2-Edition3 ISCCP- magneto-P4
D2like-GEO. [All ISCCP-D2like HDF
products will have the same format.]
ERBE-like October 30 | November 13 | November 20 | Delivering the remaining PGEs. magneto-P4
Instrument October 30 | November 13 | November 20 | Terra/Aqua delivery of all Ada PGEs AMI-X86
(SCCR 716) except CER1.1P7 to X86 platform. May
not need to deliver CER1.2P1 if the test
delivery (SCCR 723) was successful.
TISA Gridding | November 6 | November 20 | November 27 | SFC Terra and Aqua Beta2-Edition3. magneto-P4
TISA November | November 27 December 4 SRBAVG-nonGEO Beta2-Edition3. New X magneto-P4
Averaging 13 PGE for the subsetter code.
Instantaneous Fall New PGE to produce MATCH input files. X magneto-P4
SARB
TISA Late Fall SRBAVG-GEO Beta2-Edition3. Adding magneto-P4
Averaging Model C surface fluxes and solar
insulation.
Inversion November December 4 December 11 | In case Clouds doesn’t make the Edition3 X magneto-P4
(SCCR 722) 20 schedule. (This delivery might not be
needed since the code might only be run at
the SCF.)
Instrument November December 4 December 11 | Delivery of PGE CER1.1P7 to X86 AMI-X86
(SCCR 717) 20 platform for NPP. (Ada)
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CERES Subsystem Delivery Schedule — October 2009
(Next Science Team Meeting — November 3 — 5, 2009, in Ft. Collins, CO)

Subsystem ngllinvl:gy Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
GGEO November December 4 December 11 | Betal-Edition3 delivery. magneto-P4
20
TISA Gridding January 2010 Betal-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 (?) for new ISCCP-D2like-Flux
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
TISA Gridding January 2010 Betal—-Edition2 delivery of new PGE X magneto-P4
CER9.0P2 for new ISCCP-D2like-Merge
(?) product. [All ISCCP-D2like HDF
products will have the same format.]
Instrument January 1 January 15 January 22 Pre-processor (PGE 1.0P2) updates. AMI-P6
(C++)
TISA Gridding February Edition2 ISCCP-D2like-Flux. magneto-P4
2010
TISA Gridding February Beta2-Edition3 ISCCP-D2like-Day/Nit. magneto-P4
2010 (PGE 9.0P1) (This delivery might not be
needed.)
Instrument March 2010 Updates to PGE 1.1P8 for NPP. (C++) AMI-P6
Also, build to correct any NPP-related
errors discovered in NCT3 testing.
Clouds Spring 2010 Terra and Aqua Edition3. magneto-P4
Inversion Spring 2010 Terra and Aqua Edition3. magneto-P4
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CERES Subsystem Delivery Schedule — October 2009

(Next Science Team Meeting — November 3 — 5, 2009, in Ft. Collins, CO)

Subsystem ngllinvl:r?y Delivery to Release to Reason for Delivery CIEeRIiSSrI;b New Certificd
Mermo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument August 2010 Build corrects all NPP errors found so far. AMI-X86
Last Build before launch freeze date.
Might not be needed
Clouds 7? Support TRMM VIRS-only processing of magneto-P4
August 2001 forward.
Inversion Two to four Support TRMM VIRS-only processing. magneto-P4
weeks after
Clouds
Instrument 7? Delivery of simulated IES PGE to support X magneto-P4

TRMM VIRS-only processing. New PGE:

CER1.0P1.
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